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Daily Report For 2016-05-18

Metal Bank

Sheetpile Repair

Cottman Avenue
Philadelphia, PA (US)

Report number: 3340011G-9
Date: May 18, 2016 01:21 PM

Status

05/18/2016 (Wednesday) - Day 6 of R6 stone installation in Zone 2; Day 7 of overall R6 stone installation. CEI conducted turbidity monitoring
two times over the course of the day. Crane installation completed.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung), CEIl, and CDM Smith (§lSl) on-site. Subcontractors for crane assembly also on-site.
0700 - CEl performed health and safety meeting.

0700 to 0900 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. CEl
performed turbidity readings one more time during the day and provided the turbidity monitoring form at the end of the day. Turbidity readings
did not exceed the performance criteria throughout the day.

0700 to 1700 - Crane assembly resumed at the staging area near the site entrance. Assembly was close to completion towards the end of the
work day until a cable for the clamshell bucket broke at approximately 1420. A new cable was delivered and crane assembly was completed
at approximately 1700.

0720 to 1500 - CEl performed stone placement in Zone 2, in the area between Target E and Target D. The reach of the long reach excavator
was insufficient to be able to place the stone from the heights specified in the contract documents. Alternately, stone placement was
performed at a height of approximately 5.5 feet from the top of the sheetpile wall; CEl used a tape measure to monitor the height of the
excavator bucket during stone placement.

0955 - June Yeung of Ramboll Environ off-site due to personal emergency. Hilary Cannarella of Ramboll Environ was contacted to provide
alternate oversight coverage; Hilary arrived on-site at 1335.

1500 - NS of COM Smith off-site.

1610 - Hilary Cannarella of Ramboll Environ off-site.

1700 - CEl and subcontractors for crane assembly off-site.

The Week Ahead

Thursday 5/19
R6 stone placement. The long-reach excavator and the crane will be used simultaneously for stone placement for the first time. Surveyor on-
site.

Friday 5/20
R6 stone placement

Monday 5/21
R6 stone placement

Tuesday 5/22
R6 stone placement
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Wednesday 5/23
R6 stone placement

Contacts and people present

Role and company name

Oversight
[Ramboll]

Oversight
[Ramboll]

Oversight
[Ramboll]

Oversight
[Ramboll]

CEl Project Superintendent
[Creamer Environmental, Inc.]

CEl Project Manager
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Ramboll Project Manager
[Ramboll]

EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]

EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]
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Name

Eric Emery

Hilary Cannarella

Joe Vitale

June Yeung

John Castellani

Gary Kowalski

Laborer 1

Laborer 2

Laborer 3

Laborer 4

Nicholas Steenhaut

David Depolo

Travis Fatzinger

Contact information

609-961-1363
eemery@ramboll.com

434-987-1134
hwayland@ramboll.com

jvitale@ramboll.com

609-977-5899
jyeung@ramboll.com

201-522-5089
jcastellani@creamerenvironmental.com

201-376-7153
gkowalski@creamerenvironmental.com

617-946-6109
nsteenhaut@ramboll.com

David.S.Depolo@usace.army.mil

Travis.T.Fatzinger@usace.army.mil

Present

Sent



EPA Oversight William Geiger Geiger.William@epa.gov
[USEPA]

Design Engineer Joe Caciola joe@raclic.com

[RAC]

Design Engineer Walter Papp walter@racllc.com
[RAC]

Operator Operator 1

[Creamer Environmental, Inc.]

Visitors

Crane construction subcontractors

Equipment On-Site

CASE CX250C Long Reach Excavator

CASE 821F Loader

CAROLINA SKIFF 19DL.X Boat

American 9310 Lattice Boom Crane

Three assist cranes for lattice boom crane assembly

Material Tracking

R6 stone importation continued to be halted today due to crane installation. Approximately 160 tons were placed today.

A total of 1568.35 tons of R6 stone has been delivered to date. Approximately 760 tons have been placed to date.

Observations

Remark Description
Rip-Rap

v R6 stone placement (see pics below)

[B11

View of stone berm construction progress in Zone 2 (facing
North).
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X R6 stone stockpile CEl continued to address some of this concern today and will address the rest John Castellani

extends beyond tomorrow.
crushed stone pad
[7.1]

Stockpiled R6 stone on crushed stone pad in Zone 2 (facing
South).

General / Other
X Diesel oil spilled Affected area cleaned up based on visual observations. Cleanup materials John Castellani
onto asphalt awaiting disposal.

pavement in staging
area [4.1]

Mobilization

v Crane assembly (see pics below)
[8.1]

Crane ssembly in Zone 1 (facing East).
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Testing and Monitoring

CEl provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani
Baseline Wall Survey Received 05/09/2016 John Castellani
Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani
Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani
Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani
Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani
Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani
Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani
Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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